
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 105 Date: 22-Feb-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 263

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 22, 2013
Weather – clear, calm, mild

Painting Suspender Rope – South Main Span
METS’ paint inspector, Joe Ullrich, inspected pp62 to 72 for blue gray noxyde this morning. All panel
points had holidays except pp66. I arrived at job site at 1000. Painters continued to paint pegalink at pp80
after break at 1030. Painters finished painting pegalink from pp80 to pp86 before noon. Painters continued
painting blue gray after lunch and finished pp68 to pp76 before the end of shift.
PPStartFinish Remark
78(see Mahmound’s diary)
8010451105pegalink
8211101125pegalink
8411301140pegalink
8611451200pegalink

622 coats of blue gray (see Mahmoud’s diary)
642nd coat of blue gray – repair (see Mahmoud’s diary)
6813501415noxyde – blue gray (2nd coat – repair)
7014251445noxyde – blue gray (2nd coat – repair)
7214551520noxyde – blue gray (2nd coat – repair)
7415251550noxyde – blue gray (1st coat)
7615551620noxyde – blue gray (1st coat)

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Sage Ray, Brandon Gaya, Luis Panyaqua, Manuel Barrios, Jorge Diega, Daniel Duran

Laraine’s Hour – 0800 to 1700 (field 1000 to 1630)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 105 Date: 22-Feb-2013 Friday

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00
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